Quarterly Report - Active Consultant Engineering Services

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Andrew Proiect Description: Surveying work at the intersection of W and D with Route 169
169 Tvpe of Work: Surveying
MOU D1-2 Consultant: Bartlett & West Engineers
Contract and Supplemental Dates:
Audrain Proiect Description: Surveying Contract
54

Tvoe of Work: Surveying
J3P0664 MOU D3-1 Consultant: Poepping Stone Bach & Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Replace Existing Bridges

KK.Y & 54 Tvpe of Work: RD&BR
J380631, J3S0500 & J3S0576  Copsultant: TS| Engineering

Audrain-Pike

Contract and Supplemental Dates:

Bates-Barton Proiect Description: 'Mmprove Intersections At 71/52 & 71/126

n Tvpe of Work: RD
J7P0725 & J7P0726 MOU D71 Consultant: HNTB

Contract and Supplemental Dates:

Benfon Proiect Description: 04 Mi. SIO Pettis C/L To 6.71 Mi. S/O Pettis C/L
65 Tvpe of Work: RD
J4P0936D

Consultant: Bums & McDonnell
Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete: 88
12/5/2001
% Complete: 0
1/20/2003
% Complete: 45
12/14/2000
% Complete: 97
11/17/2000
% Complete: 99
8/9/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Bollinger, Cape Gira

JOP0803 & JOP0805

Boone
I-70
J411341G SIU#4

Boone
I-70
J411341H SIU#5

Buchanan
116

J1S0568 MOU D1-5

Buchanan
59
J1P0800

Buchanan
59
J1P0800

Thursday, March 04, 2004

Proiect Description: City Of Cape Girardeau & City Of Marble Hill

Tvpe of Work: 2 BR(PED/BIKE) & TRAIL
Consultant: Smith & Company
Contract and Supplemental Dates:

Proiect Description: Second tier environmental impact statement east of Columbia to

waet nf Caliimhia

Tvpe of Work: Environmental
Consultant: Ch2m Hill Inc.
Contract and Supplemental Dates:

Proiect Description: Second tier environmental document study east of Columbia to

waet nf Kinndnm Citv

Tvpe of Work: Environmental
Consultant: Zambrana Engineering, Inc.
Contract and Supplemental Dates:

Proiect Description: Surveying

Tvpe of Work: Surveying
Consultant: Midland Surveying
Contract and Supplemental Dates:

Proiect Description: geomorphic survey for an archaeological investigation

Tvpe of Work: Environmental
Consultant: University of Arkansas-Geosciences

Contract and Supplemental Dates:

Proiect Descrintion: Missouri River Br. Replacement and roadway from Atchison, KS
tn Rte AR

Tvpe of Work: LOC-ENV
Consultant: MACTEC Inc. / Harding ESE
Contract and Supplemental Dates:

% Complete:

3/23/2000

% Complete:

2/27/2002

% Complete:

3/4/2002

% Complete:

1/24/2003

% Complete:

9/26/2003

% Complete:

5/22/2001

85

99

47
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Buchanan
59
J4P0800

Buchanan
6
J1P0821 MOU D1-6

Buchanan
AC
J1S0834

Buchanan
1-29
J110792

Butler
60
JOP0573

Butler
60
JOP0573B

Thursday, March 04, 2004

Proiect Description: geomorphic survey of the Missouri River floodplain in Buchanan
I}

n

Tvpe of Work:
Consultant:

Environmental
University of Arkansas-Geosciences

Contract and Supplemental Dates:

Proiect Description: Surveying

Tvpe of Work: Surveying
Consultant: Midland Surveying

Contract and Supplemental Dates:

Proiect Description: Location Study for Riverside Dr. in St. Joseph

Tvoe of Work:
Consultant:

LOC-ENV
George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description: Bridge Replacement over I-29 at Pickett Road

Tvpe of Work: RD
Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: Carter County line East to Rte 67

Tvpe of Work: cCi
Consultant: Smith & Company

Contract and Supplemental Dates:

Proiect Description: Bridge Nos. LOB571, A5492, AG443 & AB444

Tvpe of Work: BR
Consultant: HNTB

Contract and Supplemental Dates:

% Complete:

7/10/2003

% Complete:

5/29/2003

% Complete:

2/19/2003

% Complete:

6/13/2001

% Complete:

5/27/2003

% Complete:

1/23/2001

99

38

20

28

97
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Butler
60 & 67
JOP0573D

Butler
67 &M
JOP0339 GHQ-4

Caldwell
D&W
J1S0573 MOU D1-3

Caldwell & Clinton
HH, 116, H

J180575, J1P0576, JIPO776 & Consultant:

J1SP578

Callaway
94
J5S0351B

Callaway & Montgo
1-70
J411341J SIU#6

Thursday, March 04, 2004

Proiect Description: Develop Letting Plans for

Tvpe of Work: BR
Consultant: Black & Veatch

Contract and Supplemental Dates:

Proiect Description: Former Ellis Grocery Property (Hazardous waste services)

Tvpe of Work: Environmental
TETRA TECH, INC.
Contract and Supplemental Dates:

Consultant:

Proiect Description: Provide topographic mapping using surveying instruments.

Tvpe of Work: Surveying
Consultant: Bartlett & West Enaineers

Contract and Supplemental Dates:

Proiect Description: Bridge Replacement

Tvpe of Work: RD
Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Cultural Resource Investigation (23CY227) Bridge replacement

Proiect Description:
(S-RR2\

Tvpe of Work:
Consultant:

Enviromental
Archaeological Research Center Of St. Louis, Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

10

Environmental
Wilbur Smith Associates

Contract and Supplemental Dates:

Second tier environmental assessment from Kingdom City to Rte.

% Complete:

2/18/2004

% Complete:

11/21/2003

% Complete:

3/13/2002

% Complete:

7/16/2001

% Complete:

5/4/1999

% Complete:

3/4/2002

75

75
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Camden
5
J5P0590

Camden

5

J5P0590 & J5P0591

Cape Girardeau
74
JouU0321G

Cape Girardeau

AB

J0S0860 MOU D10-1

Cape Girardeau
I-55
J010558

Carroll - Lafayette
65
J2P0639

Thursday, March 04, 2004

Proiect Description: Rte. 5 & L.R.5-72 Over Beauty Cave Hollow Br. No. A6340 &

ARRA1
Tvpe of Work: BR

Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: South Of Niangua Bridge To North Of Route 7 JCT.

Tvpe of Work: RD
Consultant: Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: Bridge Plans for Bridge No. A5076 over the Mississippi River

Tvpe of Work: BR
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Pvelop Right of Way Plans

Tvoe of Work: RD
Consultant: Kuhlmann Design Group Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A6189 Over Headwater Diversion Channel

Tvpe of Work: BR
Consultant: Bucher Willis & Ratliff
Contract and Supplemental Dates:

Proiect Descrintion: Bridge No. A5910 - Missouri River Bridge At Waverly

Tvpe of Work: BR
Consultant: Harrington & Cortelyou Inc.
Contract and Supplemental Dates:

% Complete:

8/10/2000

% Complete:

12/22/1998

% Complete:

4/5/2002

% Complete:

2/16/2004

% Complete:

6/6/2000

% Complete:

5/15/2000

98

89

97

97

97
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Carroll, Saline & Laf
65
J2P0639

Carroll-Saline

D, 139.J

J28S0455 & J2S0419 & J2S0421 Consultant:

Carter
60
J9P0359

Carter - Cape Girar
34
JOP0456Z

Cedar
32
J7P0362

Cedar
32
J7P0677

Thursday, March 04, 2004

Proiect Description: Replace Waverly Bridge over Missouri River on New Alignment

Tvpe of Work:
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: Bridge Replacements

Tvpoe of Work: RD &BR
Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: Bridge No. A6672 and A11941

Tvpe of Work: BR
Consultant: McDonald & Warger
Contract and Supplemental Dates:

Proiect Description: Rte-60-Rte.72

Tvpe of Work: LOC-ENV
Consultant: QST Infrastructure Inc.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A4772 Over Horse Creek

Tvpe of Work: BR
Consultant: Scott Consulting Engineers P.C.
Contract and Supplemental Dates:

Proiect Description: Bridge No. A4773 Over Cedar Creek

Tvoe of Work: BR
Consultant: Scott Consulting Engineers P.C.
Contract and Supplemental Dates:

% Complete:

7/16/2001

% Complete:

9/6/2000

% Complete:

11/20/2001

% Complete:

4/9/1999

% Complete:

5/12/2000

% Complete:

5/12/2000

79

98

95

85

95

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Bridge Nos. A-894 & A-1002R - Christian - Rt. 14 & Hickory - Rt.
R4 (and etnidv far Rr ANRAA1) (Rridna nvar Pamme de Tarra

RD & BR
HNTB

Christian & Hickory  Proiect Description:

14 & 64 Tvpe of Work:
J8S0654 & J8P0685 Consultant:

Contract and Supplemental Dates:

Christian/Greene/La  Proiect Description: West of [W/Q] Marionville to James River Freeway.

60 Tvpe of Work: RD
J8P0687 Ch2m Hill Inc.
Contract and Supplemental Dates:

Consultant:

Upgrade existing 2 lane roadway to a four-lane expressway from
Rniita R in | awie Cnailintv tn N 7 mila narth nf Rniita A1 and 1A

RD & BR
Crawford Murphy & Tilly
Contract and Supplemental Dates:

Proiect Description:

61 Tvpe of Work:
J3P0423, J3P0423B, J3P0424
& J3P0424B (03/03/04
J3P0424B 88%complete)

Clark & Lewis

Consultant:

Clay Proiect Description: Prepare Letting plans to replace bridge in southbound lane over
°  Fichinn Rivar and renlara dark nn hridaa avar Halmae Craak 4 N

69 Tvpe of Work: RD

J4P1099 & J4P1476B Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

Clay & Jackson, MO  Proiect Description: 'TS

I-35, 1-70. 71. 1-435 Tvpe of Work: TS
J411327C Consultant: Black & Veatch

Contract and Supplemental Dates:

Location study Mo. River bridge in the vicinity of the existing
acen Rridne

Proiect Description:

Tvpe of Work:
Consultant:

Clay / Jackson
1-29 /1-35
J411507

Environmental
HNTB
Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

1/2/2001

% Complete:

6/13/2001

% Complete:

3/6/2001

% Complete:

6/6/2002

% Complete:

6/9/1998

% Complete:

4/16/2003

83

93

88

50

99

42
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Clay/ Jackson
1-35
J411326

Clay/Jackson
1-435
J411634

Clay-Jackson
269
J4U1303D

Clinton
69

J1S0822 MOU D1-11

Cole - Osage
50 & 63
J5P0780

Cole/Callaway
54 & 63
STP-3100(507)

Thursday, March 04, 2004

Proiect Description: Rehabilitation of the Paseo Bridge Bridge No. L07345

Tvpe of Work: BR
Consultant: Parsons

Contract and Supplemental Dates:

Proiect Description: Rehabilitation of the bridge over the Missouri River and

acaenciatad rnadwav wnrk

Tvpe of Work: BR
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Bridge No. A5817 over Missouri River

Tvpe of Work: Bidge Design
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: Land corner ties Rte 116 & 69

Tvpe of Work: Surveying
Consultant: Midland Surveying

Contract and Supplemental Dates:

Proiect Description: Replace Superstructure and Widen Bridge A05061 Over The
°  Oeane River (AR2R]7 Nld Niimhar

Tvoe of Work: BR
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: Develop letting plans for Missouri River Bridge

Tvoe of Work: BR
Consultant: Jacobs Engineering Group, Inc.

Contract and Supplemental Dates:

% Complete:

9/26/2003

% Complete:

10/30/2003

% Complete:

8/23/1996

% Complete:

9/22/2003

% Complete:

8/10/2000

% Complete:

2/26/2004

99

95

98
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Cooper and Boone
1-70
J411341F SIU#3

Crawford, Dent, &
M, 32,8, N&F

J9S0392, JOP0494, JOP0495,
JO9S0493 & J9S0446

Dade, McDonald, N Project Description:

Various

410766EBR-NBIS(702)

Daviess
B
J1S0584

Daviess
B
J1S0661

Dekalb
Z&0

J1S0718 & J1S0722

Thursday, March 04, 2004

Proiect Description:

Tvpe of Work:
Consultant:

Second tier environmental assessment from Boonville to
R

nrhannrt

Environmental
Harding ESE
Contract and Supplemental Dates:

Proiect Description: Bridge Replacements

Tvoe of Work: RD &BR
Consultant: Scott Consulting Engineers P.C.

Contract and Supplemental Dates:
Off System Bridge Inspections

Tvpe of Work: BR
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Proiect Description: Bridge replacement over Hickory Creek

Tvpe of Work: RD &BR
McDonald & Warger
Contract and Supplemental Dates:

Consultant:

1.2 Miles E/O Rt. 1-35 to 2.0 Miles E/O |-35 - Replace two bridges
and ralnrate Rt R

RD & BR
McDonald & Waraer
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Conceptual Plans, Preliminary Design, Right of Way and Contract

Planc tn inchide Rridfas Plane

RD & BR
Harding ESE
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

% Complete:

2/26/2002

% Complete:

12/15/2000

% Complete:

10/29/2001

% Complete:

7/16/2001

% Complete:

7/16/2001

% Complete:

7/6/2001

80

94

95

99
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Evaluate soil and groundwater

Dent Proiect Description:

32 Tvpe of Work: Environmental

JOP0291B MOU No. GHQ_3

Consultant: Midwest Environmental

Contract and Supplemental Dates:

South of Route FF to Salem

Dent Project Description:
72 Tvpe of Work: RD&BR
JoP0362 Consultant: Tri State
Contract and Supplemental Dates:
Dunklin Proiect Description: Bridge Nos. A6630, A6631, A6632, AG633, & AG634
412 Tvpe of Work: BR
JOPO570B Consultant: HNTB
Contract and Supplemental Dates:
Dunklin Proiect Description: Construction of new floodway bridges and grading for east bound
lanac (MO | #1)
412 Tvpe of Work: Cl
JOP0570B & JOP0570C Consultant:
Contract and Supplemental Dates:
Franklin Proiect Description: Rte.1-44 ToRte.Oo
100 Tvpe of Work: LOC-ENV
jgg?ggg’ J6S1002‘ J651003 & Consultant.' Booker Assoc. Inc.
Contract and Supplemental Dates:
Franklin Proiect Description: {\-\/ldr? third lane from Route 100 to Chambers Drive in Washington,
A Tvpe of Work: RD
J6S1494

Consultant: Doering Engineering

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

12/4/2002

% Complete:

2/2/2001

% Complete:

6/13/2001

% Complete:

4/16/2003

% Complete:

1/12/1996

% Complete:

12/5/2001

39

97

98

60
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin
CC&H
J6S1059 & J6S1060

Franklin
F
J6S1507

Franklin
1-44
J610735

Franklin
1-44
J610735

Franklin
1-44
J610977

Franklin
1-44
J611508

Thursday, March 04, 2004

Proiect Description: Replace 3 bridges over Big Creek and Ausbin Creek (Route CC)

and Rnnna Creak (Rnnte H\
Tvpe of Work: RD &BR

Consultant: Modieski & Masters Inc.
Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: Ci
Consultant: EE Doerr & Associates
Contract and Supplemental Dates:

Proiect Description: Rte. 100 (West Junc.) To St. Louis County

Tvpe of Work: RD
Consultant: Hardina ESE
Contract and Supplemental Dates:

Proiect Description: Prepare letting plans

Tvpe of Work: RD
Consultant: Harding ESE
Contract and Supplemental Dates:

Proiect Description: St. Clair Rest Area upgrade

Tvpe of Work: RD
Consultant: Burns & McDonnell
Contract and Supplemental Dates:

Proiect Description: 'nterchange at Existing Rte. 100 at Gray Summit

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

% Complete:

2/4/2002

% Complete:

% Complete:

9/8/1993

% Complete:

7/23/2002

% Complete:

3/12/2003

% Complete:

6/4/2001

97

100

96

51

32
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Franklin Proiect Description: 0-7 MiE/0Rte. 100

I-440R Tvpe of Work: RD

1610899 Consultant: Zurheide-Herrmann Inc.
Contract and Supplemental Dates:

Franklin Proiect Description: Construction Inspection

0 Tvpe of Work: Ci

J6S1511, J6S1513, J6S1514

Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

Railroad Bridge at Labadie

Franklin Project Description:
T Tvpe of Work: RD &Br.
J6351007 Consultant: Bucher Willis & Ratliff
Contract and Supplemental Dates:
Franklin Proiect Description: ©Vver Big Berger Creek, Burlington Northern Rr & Buck Lick Creek
VV, 185 & KK

Tvpe of Work: RD &BR

651467, J651468 & J6S1074  Copsultant: Atkins Benham, Inc.

Contract and Supplemental Dates:

Gentry Proiect Descrintion: Replace Bridge Deck & Superstructure over Little Muddy Creek.
DD Tvpe of Work: RD &BR
J150811 Consultant: McDonald & Warger
Contract and Supplemental Dates:
Greene Proiect Description: Contract plans from MO 174 to west city limits in Repbulic.
60 Tvpe of Work: RD
J8P0677

Consultant: Delich Roth & Goodwillie

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

5/6/1994

% Complete:

% Complete:

10/25/2001

% Complete:

12/4/2000

% Complete:

7/16/2001

% Complete:

11/14/2000

99

36

96

95

99
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Greene
60
J8P0683

Greene & Christian

M, AD & F

J8U0557, J8S0681 & J8S0615  Cpnsultant:

Holt
159
J1P0777

Howell
142
J9S0273

Howell
60
JOP0364C

Howell
60
JOP0364C

Thursday, March 04, 2004

Proiect Description: From Rte 65 Springfield to Bus 60 in Rogersville.

Tvpe of Work: Surveving
Consultant: Clyde Durham Surveying

Contract and Supplemental Dates:

Replace Bridge No. K-281 over Finley Creek 0.1 miles East of
Rniite NINlL Renlare Rridaa Nln P-214 nvar QSaunner Creak 1 1

RD & BR
Harding ESE
Contract and Supplemental Dates:

Proiect Description:
Tvpe of Work:

Proiect Description: Mo. River Bridge replacement at Rulo, NE

Tvoe of Work:
Consultant:

LOC-LOC-ENV
HNTB
Contract and Supplemental Dates:

Engineering Services for final design & plans preparation for
Rridnae N AR13R & AR138

Tvpe of Work: Br
Consultant:

Proiect Description:

TapanAm Associates, Inc.

Contract and Supplemental Dates:

Proiect Description: Bridge Nos. A6562, A6563, AB564, A6565 & AB4T9

Tvpe of Work: BR
Consultant: Black & Veatch

Contract and Supplemental Dates:

Proiect Description: Bridge Nos. A6477 and A6478

Tvoe of Work: BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates:

% Complete:

% Complete:

2/13/2001

% Complete:

11/4/1999

% Complete:

6/21/2001

% Complete:

5/25/2001

% Complete:

3/18/2002

96

98

95

95

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Howell, Ripley, Was ~ Proiject Description: Bridges AG306, A6407, A6408, A6410 & A6414

8,142, 63 Tvpe of Work: RD-BR

J6S0743, J9S0430, J9S0404,  Copsultant: Bums & McDonnell

J950496,
Contract and Supplemental Dates:
Jackson Proiect Description: Pavement & Bridge rehad (thru prelim only)
24 Tvpe of Work: RD
J4U1125 Consultant: HDR Engineering
Contract and Supplemental Dates:
Jackson Proiect Description: 1-35 To Mo 7 Along Mo River Corridor

269/210, FRONT S Tvpve of Work: MIS & EIS

CO-48194158, COST CENTER ' Copsultant: Bucher Willis & Ratliff

#65743
Contract and Supplemental Dates:
Jackson Proiect Description: Bridge No.L05684, Rt. 291 over the Missouri River.
291 Tvpe of Work: BR
Jap1416 Consultant: Harrington & Cortelyou Inc.
Contract and Supplemental Dates:
Jackson Proiect Description: S/ORt210 ToN/ORt24
291 Tvpe of Work: RD &0BR
J4U0564B & JAUOSG4F & Consultant: Larkin Associates
J4U0566 & J4AU0566B &
J4U0566D Contract and Supplemental Dates:
Jackson Proiect Descrintion: Groundwater Assessment
291

Tvpe of Work: Environmental

J4U0693 MOU GHQ-2 Consultant: Burns & McDonnell

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

10/24/2000

% Complete:

12/5/2001

% Complete:

3/1/1997

% Complete:

3/27/2001

% Complete:

3/15/1991

% Complete:

3/13/2002

98

99

94

97

99

90
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County: Jackson
Route: 291
Job Number: J4U0932 MOU D4-07

County: Jackson
Route: 470
Job Number: J410766D

County: Jackson
Route: 50
Job Number: J4P1487

County: Jackson
Route: 7
Job Number: MOU D4-3

County: Jackson
Route: 71
Job Number: J410766K

County: Jackson
Route: 71
Job Number: J4P1429

Thursday, March 04, 2004

Proiect Description:

Tvpe of Work:
Consultant:

Third party air monitoring for asbestos abatement

Environmental

Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Bridge No. A6255, Ramp S-E over Hickman Mills Drive. Bridge
ARPRR Ramn QI nvar Ramn RR-N

BR
Bucher Willis & Ratliff

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Rte. 350/Colbern Road To Rte. 7 (corridor needs study)

Environmental

TranSystems Corp.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Access Management Study-Blue Springs

TR
Bucher Willis & Ratliff

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Grandview Triangle / design and plans for Bridge No. A6258

BR
Bucher Willis & Ratliff

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Prepare letting plans

RD

George Butler Associates Inc.

Contract and Supplemental Dates:

% Complete: 0
11/6/2003

% Complete: 94
2/14/2001

% Complete: 93
6/22/2000

% Complete: 25
1/14/2003

% Complete: 90
8/5/2003

% Complete: 18
8/5/2002
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
71
J4U0011

Jackson
F
J4S1060

Jackson

I-35

Proiect Description: 22nd STINTERCH
Tvpe of Work: RD &0BR
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: Prepare roadway plans to widen Rte. F for a continuous left turn
° lana fram eniith Af I.70 1 & milac ta 21ct Qtrast in Nak Grave

Tvpe of Work: RD
Consultant: Shafer Kline And Warren
Contract and Supplemental Dates:

Proiect Description: ©mergency repairs for Paseo Bridge

Tvpe of Work: BR

MOU NO. D4-HNTB-03 (FMS  Consultant: HNTB

No. WBLO734A

Jackson

1-435

J410766, J410766D, J410766E,
J410766F & J410766G

Jackson
1-435/1-470/71
J410766E

Jackson
1-470
J410766D

Thursday, March 04, 2004

Contract and Supplemental Dates:

Proiect Description: CGrandview Triangle

Tvpe of Work: RD &BR(1)
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: CGrandview Triangle  (Br. # A6252, A6254)

Tvpe of Work: RD &BR
Consultant: HNTB
Contract and Supplemental Dates:

Proiect Description: High Mast Tower/Sign Truss Foundations, Retaining/MSE Walls,
° & Qnerial Pravicinne Rridnae AR240 AR?RN AR27N

Tvpe of Work: BR
Consultant: HNTB
Contract and Supplemental Dates:

% Complete:

6/26/1991

% Complete:

1/2/2002

% Complete:

1/24/2003

% Complete:

10/2/1998

% Complete:

3/25/2002

% Complete:

1/30/2001

99

70

76

96
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson
1-470
J410766E

Jackson
1-470
J410766E

Jackson
I-70
J411403

Jackson
I-70
J411486

Jackson - Clay
169/9/1-29, DOWNT
J411497

Jackson - Lafayette-
1-70
J411341

Thursday, March 04, 2004

Proiect Description: Grandview Triangle A6253 & A6257

Tvpe of Work: BR
Consultant: Bucher Willis & Ratliff

Contract and Supplemental Dates:

Grandview Triangle A6251, A6257T, A6252, A6258T, A6254 &

Ratainina \Walle

Proiect Description:

Tvpe of Work: BR
Consultant: HNTB

Contract and Supplemental Dates:

From East of Bluff Street to West of Manchester Trafficway.

Pavamant and Rridna Rahah

Tvoe of Work: RD
Consultant:

Proiect Description:

TranSystems Corp.

Contract and Supplemental Dates:

Downtown Loop of Kansas City To Route F/H Supplimental #2

=Fytancinn nf ctiidv earridar limit

Tvoe of Work: MIS
Consultant:

Proiect Description:

Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description: Mo River Crossing To 169/I-29/9 Interchange And |-29 To KClI

Tvpe of Work: MIS
Consultant: HNTB

Contract and Supplemental Dates:

Proiect Description: Interstate 70 First Tier EIS

Tvpe of Work: EIS
Consultant: HNTB

Contract and Supplemental Dates:

% Complete:

3/12/2002

% Complete:

3/22/2002

% Complete:

6/15/2001

% Complete:

8/10/2000

% Complete:

6/1/1998

% Complete:

1/7/2000

95

92

99

99

98

99
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jackson & Lafayette

I-70
J411341D SIU#1

Jackson, Clay & Pla

Various
J411569 MOU 1

Jackson, Clay and
Various
J411569

Jasper

71 BUSINESS

J7S0708 & J7S0709

Jasper/Newton
FF
J7S0723 MOU #4

Proiect Description: Second tier environmental assessment from Kansas City to
N

Aacea

Tvpe of Work: Environmental
Consultant: URS
Contract and Supplemental Dates:

Proiect Description: programming the KC Scout Field Traffic Controllers (FTC's) Plan

raview Pravida tarhniral avnartica and Fiald Traffir Cantrallar

Tvoe of Work: TS
Consultant: National Engineering Technology
Contract and Supplemental Dates:

Proiect Description: Perform documentation of operating procedures for the KC Scout
ITR

Tvpe of Work: 1TS
Consultant: Mixon/Hill Inc.
Contract and Supplemental Dates:

Proiect Description: Range Line Road Intersection Improvements

Tvpe of Work: RD
Consultant: TranSystems Corp.
Contract and Supplemental Dates:

Proiect Description: R/W Plans For Relocation Of Prosperity & Jaguar Rds.

Tvpe of Work: RD
Consultant: Tri State
Contract and Supplemental Dates:

Jasper-Dade-St. Cla  Proiect Description: Replace Existing Bridges

F,97,82,M, &N

J780719, J7S0720, J7P0542,
J7S0661 & J7S0548

Thursday, March 04, 2004

Tvoe of Work: BR
Consultant: George Butler Associates Inc.
Contract and Supplemental Dates:

% Complete:

3/4/2002

% Complete:

10/1/2003

% Complete:

10/17/2003

% Complete:

1/23/2001

% Complete:

8/29/2000

% Complete:

12/22/2000

34

44

96

99

93
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County: Jasper-Vernon Proiect Description: Rehabilitate And/Or Replace Existing Bridge Decks

Route:  1-44 871 Tvve of Work: BR
Job Number: J710690, J710682 & J7P0718 Consultant: Bucher Willis & Ratliff

Contract and Supplemental Dates:

County: Jefferson Proiect Description: R":elocaltei the. 21 V\/*orI;;Autf:‘o/rQizSt\ion No.5 PM Consultant
Route: 21 Tvpe of Work: PM
Job Number: J6P0876 & J6P1008 Consultant: HNTB

Contract and Supplemental Dates:

County: Jefferson Proiect Description: 4 Interchanges from Hayden Road to Route B
Route: 21 Tvpe of Work: RD
Job Number: J6P0876, J6POB76F, Consultant: Sverdrup Civil

JBP0876K, J6P0876J
Contract and Supplemental Dates:

Countv:  Jefferson Proiect Description: grading drainage and 4 bridges from Rte. A to Rte. B
Route: 21 Tvpe of Work: Environmental
Job Number: J6P0876F Consultant: TRC Garrow Associates Inc.

Contract and Supplemental Dates:

County: Jefferson Proiect Description: Construction Inspection
Route: 21 Tvpe of Work: Cl
Job Number:  J6P0876M Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

Countv:  Jefferson Proiect Description: Conduct VE study
Route: 21 Tvpe of Work: VE
Job Number:  J&P1008 Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete: 99
12/14/2000

% Complete: 71
4/21/1999

% Complete: 94
5/11/2001

% Complete: 0
7/10/2003

% Complete: 0

% Complete: 0
10/13/2000
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Jefferson
30
J6P1551 MOU #5

Jefferson
67
J6P1495

Jefferson
I-55
J611353 MOU D6-1

Jefferson
K
Jeu1015

Jefferson
w
J6S1516

Johnson
13
J4P1138

Thursday, March 04, 2004

rom 1000' East of Schumacher Road to High Ridge Blvd. MOU

Proiect Description: Zq

Tvpe of Work: RD
Consultant: Doering Engineering

Contract and Supplemental Dates:

Proiect Description: 'nterchange atRte V

Tvpe of Work: RD &BR
Tri State
Contract and Supplemental Dates:

Consultant:

Proiect Description: Materials Inspection

Tvoe of Work: Ci
Consultant: Geotechnology Inc.

Contract and Supplemental Dates:

Proiect Description: From Rt. 61/67 to 5th Street in Kimmswick.

Tvpoe of Work: RD &BR
Consultant: Horner & Shifrin Inc.

Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvoe of Work: Ci
Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

Proiect Description: RouteV To Route Y (Warrensburg)

Tvoe of Work: RD
Consultant: Environmental Science & Engineering Inc.

Contract and Supplemental Dates:

% Complete:

8/24/2001

% Complete:

8/13/2001

% Complete:

% Complete:

11/16/2000

% Complete:

% Complete:

12/3/1999

99

98

51

33

Page 20 of 44



County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Laclede, Polk & Gre  Proiect Description:

HH, C&O

J8S0512, J8S0550 &

J8S0682(85%)

Lafayette
65
J2P0639

Lafayette
65
J2P0639

Lafayette
65
J2P0639

Lafayette
I-70
J410977

Lafavette, Saline, a

I-70
J4I11341E SIU#2

Thursday, March 04, 2004

Tvpe of Work: RD &BR
Consultant: Shafer Kline And Warren
Contract and Supplemental Dates:

Proiect Description: Replacementof the Waverly Bridge (G-54R)

Tvpe of Work: Environmental
Consultant: Archaeological Research Center Of St. Louis, Inc.
Contract and Supplemental Dates:

Proiect Description: Replacementof the Waverly Bridge (G-54R)

Tvpe of Work: Environmental
Consultant: Office of the State Archaeoloaist, University of lowa
Contract and Supplemental Dates:

Proiect Description: Phase lll Cultural Resource Mitigations (23LF139 and 23LF3)

Tvpe of Work: Environmental
Consultant: Office of the State Archaeologist, University of lowa
Contract and Supplemental Dates:

Proiect Description: Prepare letting plans

Tvpe of Work: RD
Consultant: Delich Roth & Goodwillie
Contract and Supplemental Dates:

Proiect Description: Second tier environmental document study east of Odessa to

waeat nf Rnnnviilla

Tvpe of Work: Environmental
Consultant: Science Applications International Corporation
Contract and Supplemental Dates:

Replace Bridge No. N-337 over North Cobb Creek 2.4 miles East
nf Rniite & Ranlarea Rridna Nln \AW-R nvar Rriich Craak 1 N mila

% Complete:

1/16/2001

% Complete:

8/28/2001

% Complete:

8/28/2001

% Complete:

12/18/2001

% Complete:

7/9/2002

% Complete:

2/27/2002

80

63
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Lawrence Proiect Description: Bridge No. A5947 Over Honey Creek
39 Tvoe of Work: BR
J7P0522 Consultant: Algeier Martin & Associates
Contract and Supplemental Dates:
Livingston Proiect Description: Caldwell Co. To West of Rte. 65
36 Tvpe of Work: RD & (0)BR
J2P0476 Consultant: Burns & McDonnell
Contract and Supplemental Dates:
Macon Proiect Description: Prepare Location Study
63 Tvpe of Work: LOC-ENV
J2P0667

Consultant: Georae Butler Associates Inc.

Contract and Supplemental Dates:

Macon, Marion, She  Proiect Description: Value Engineering

36 Tvpe of Work: VE

J2P0481, J2P0482, J3P0409,

Parsons Brinckerhoff Quade & Douglas, Inc.
J3P0409C, J3P0410

Consultant:
Contract and Supplemental Dates:

Proiect Description: S/O Rte. E To S/O Rte. 160

67 Tvpe of Work:
JOP0746

Madison - Wayne -

LOC-ENV
Consultant: QST Infrastructure Inc.

Contract and Supplemental Dates:

Maries Proiect Description:

133, N & DD

J550528 (76% $247,880.00),
J5S0530 (97% $214,162.00), &
J5S0531 (100% $175,864.00)

Tvpe of Work: RD-BR
Consultant: Horner & Shifrin Inc.

Contract and Supplemental Dates:

Thursday, March 04, 2004

Replace 3 bridges; one on Rt. 133, one on Rt. N & one on Rt. DD.

% Complete:

5/12/2000

% Complete:

3/10/1995

% Complete:

9/30/1998

% Complete:

3/3/2003

% Complete:

9/5/1997

% Complete:

6/13/2001

98

99

99

93

86
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Mc Donald
71
J7P0601E

Mc Donald
71
J7P0601I

McDonald
71
J7P0601E

McDonald County,
71
J7P0601

McDonald MO & Be
71
J7P0601

Miller
17
J5P0729

Thursday, March 04, 2004

Proiect Description: Phase Il archaeological site evaluation

Tvpe of Work: Enviromental
Consultant: Center for Archaeological Reserarch SMSU
Contract and Supplemental Dates:

Plans for new 4 lane Bridge / Preliminary and final bridge design

Proiect Description:
Rr ARR7R & ARR7Q

Tvpe of Work: BR
Consultant: Hanson Professional Services, Inc.

Contract and Supplemental Dates:

Br. No. A6650, A6651, A6652, A17781, A15871, A6694, A6695,
ARROR

Tvoe of Work: BR
Consultant:

Proiect Description:

HDR Engineering
Contract and Supplemental Dates:

Construct Route 71 as 4-lane freeway from Route H southwest of
Pinavilla MO tn eniith nf Ralla \/ieta AR

Tvpe of Work: RD
HNTB
Contract and Supplemental Dates:

Proiect Description:

Consultant:

Toll Feasibility Study - This is added on to the toll study in

nlannina ac a aiinnlemental anreeament

Proiect Description:

Tvpe of Work: RD
Consultant: HNTB

Contract and Supplemental Dates:

Proiect Description: Replace and relocate bridge over Tavern Creek and straighten

Tvpe of Work:
Consultant:

riirva 2 R milae nnarth nf Piilacki Canintv Praiert inunlveac hridaa K-

RD & BR
Ch2m Hill Inc.
Contract and Supplemental Dates:

% Complete:

2/4/2003

% Complete:

5/3/2001

% Complete:

12/5/2001

% Complete:

8/10/2001

% Complete:

11/21/2002

% Complete:

12/12/2001

95

94

42

57

92
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Miller & Camden
54
J5P0781

Monroe

C.J & 151

J3S0478, J3S0479, J3S0574

Montgomery - Gasc

19
J3P0584

Montgomery, Warre

I-70
J411341K SIU#7

Newton
71
J7P0724

Newton
Bus. 71
J7S0710

Thursday, March 04, 2004

Location & Environmental clearances for four-lane relocation.

raffir Analucie far entira Rt R4 ralnratinn at | ake nf tha N7arke

LOC-ENV
Harding ESE
Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

% Complete:

6/28/2001

Proiect Description: Replace Existing Bridges 9% Complete:

Tvpe of Work: RD
URS
Contract and Supplemental Dates:

Consultant:
10/30/2000

Proiect Description: Mo. River @ Hermann Br. No. A6288 & A56241 % Complete:

Tvpe of Work: BR
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates: 6/5/2000

Second tier environmental impact statement from Rte. 19 to Lake

Proiect Description: !
Qt | nriie

Tvoe of Work:
Consultant:

% Complete:
Environmental
Jacobs Engineering Group, Inc.

Contract and Supplemental Dates: 3/4/2002

Proiect Description: % Complete:

Tvoe of Work: RD
Consultant: TranSystems Corp.

Contract and Supplemental Dates: 8/31/2000

; infinne Intersection Improvements
Proiect Description: P 9% Complete:

Tvoe of Work: RD
Consultant: TranSystems Corp.

Contract and Supplemental Dates: 2/13/2001

98

97

82

99

90
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Newton-McDonald Proiect Description: Replace Bridges (Big Sugar Creek & Bridge over Spring Branch)

86 & 90 Tvpe of Work: RD & BR
780692 & J750380 Consultant: HDR Engineering
Contract and Supplemental Dates:

Nodaway Proiect Description: Replace Bridge X-671 0.3 mile W/O Rt. 148
B Tvpe of Work: BR
J1S0812

Consultant: Bartlett & West Engineers
Contract and Supplemental Dates:

Nodaway Proiect Description: 1-2Miles E/O Route H
M Tvpe of Work: RD
J1S0813

Consultant: Bartlett & West Engineers
Contract and Supplemental Dates:

Pemiscot Proiect Description: Hayti Bypass (MOU #2)

1-155 / 412 Tvoe of Work: Ci

JOIO004E & JOP0035 MOU 2  Consultant:

Contract and Supplemental Dates:

Pemiscot Proiect Description: Hayti Bypass (MOU #7)

1-155 / 412 Tvoe of Work: Ci
JOIOOO4E & JOP0035 MOU 7 consultant:

Contract and Supplemental Dates:

Pemiscot Proiect Description: Hayti Bypass (MOU #1)

1-155/412 Tvpe of Work: cCi
JOIO004E & JOP0035 MOU 1 Consultant:

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete: 90
11/16/2000
% Complete: 99
5/5/2001
% Complete: 99
5/5/2001
% Complete: 93
4/16/2003
% Complete: 93
6/2/2003
% Complete: 86
4/16/2003
Page 25 of 44



County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Perry
P

J0S0657 MOU # B10-1

Phelps
63
JOP0372

Phelps - Texas
63
JoP0482

Pike
79
J3M0031 MOU 30

Platte
152
J4Uu1167

Platte
92
J4P1211

Thursday, March 04, 2004

Proiect Description: Bridge No. A6643 over Dry Fork Creek

Tvpe of Work: BR
Consultant: TranSystems Corp.

Contract and Supplemental Dates:

Proiect Description: N/O RollaTo S/O Rolla

Tvoe of Work:
Consultant:

LOC-ENV
HNTB
Contract and Supplemental Dates:

Proiect Description: SO RollaTo S/ORte. UU

Tvoe of Work:
Consultant:

LOC-ENV
HNTB
Contract and Supplemental Dates:

Proiect Description: Slide investigation and report

Tvpe of Work: Geotech
Consultant: Terracon

Contract and Supplemental Dates:

Proiect Description: _
ARA72 Rniite 182 nver | ina Creaak Parkwav

Tvpe of Work: BR
Consultant: Cook Flatt & Strobel

Contract and Supplemental Dates:

Proiect Description: Bridge No. A6583 Over Second Creek

Tvpe of Work: BR
McDonald & Warger
Contract and Supplemental Dates:

Consultant:

Bridge No. A6472, Green Hills Road over Route 152. Bridge No.

% Complete:

7/30/2001

% Complete:

8/11/1995

% Complete:

11/5/1999

% Complete:

7/3/2002

% Complete:

2/19/2001

% Complete:

4/6/2001

98

99

80

14
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Pulaski Proiect Description: VE Study
I-44 Tvve of Work: VE
J9S0492 Consultant: Ventry Engineering, L.L.C.
Contract and Supplemental Dates:
Pulaski Proiect Description: Missouri Avenue to Fort Leonard Wood North Gate
1-44 Spur Tvpe of Work: RD
J9S0492 Consultant: Tri State
Contract and Supplemental Dates:
Pulaski Proiect Description: Missouri Avenue from 1-44 to Fort Leonard Wood North Gate
1-44 Spur Tvpe of Work: RD

J9S0492 - MOU #1 Consultant: Alternate Street Desian P.A.

Contract and Supplemental Dates:

Proiect Description: Traffic Analysis

Pulaski
1-44 Spur

J9S0492 MOU #D9-1

Tvoe of Work: TR
Consultant: HDR Engineering

Contract and Supplemental Dates:

Proiect Description: Rte-10ToRte. 24

13 Tvpe of Work: RD
J4P1102 & J4P1102B

Ray - Lafayette

Consultant: ESE (formerly known as QST Infrastructure, Inc.)

Contract and Supplemental Dates:

For bridge inspection and rehabilitation studies for Bridge G-55

Rav/Lafavette Proiect Description:
13 Tvpe of Work: BR
J4P1102M

Consultant: HNTB

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

10/13/2000

% Complete:

2/7/2001

% Complete:

2/20/2001

% Complete:

8/22/2001

% Complete:

5/13/1996

% Complete:

2/26/2004

45

24

54

99
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Saline

K.ZZ,0

J2S0398, J2S0463, J2S0688

Shannon
19

JOP0436, JOP0437, JOP0438

Shannon
19
J9P0501 MOU D9-1

St. Charles
364
J6U0803L

St. Charles
364
J6u1028B

St. Charles
364
J6U1028B

Thursday, March 04, 2004

Proiect Description: Blackwater River, Salt Pond Creek, Salt Fork Creek

Tvpe of Work: RD &BR
Consultant: Kuhlmann Design Group Inc.

Contract and Supplemental Dates:

Proiect Description: Environmental Impact Study H-79, J-420, G-804

Tvpe of Work: BR
Consultant: Harrington & Cortelyou Inc.

Contract and Supplemental Dates:

Replace bridge over Jacks Fork from 0.3 mile to 0.5 mile north of

tea 10R in Fminenrea Praniacrt inunluac hridna K-2N0

Rd &Br

Proiect Description:

Tvpe of Work:
Consultant: Scott Consulting Enaineers P.C.

Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: Cl
Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

Proiect Description: W/O Woodstone To E/O Harverster

Tvpe of Work: RD
Crawford Murphy & Tilly
Contract and Supplemental Dates:

Consultant:

Final plans for Grading and paving one way outer roads and
hridnee fram Rta 04 at Rte N tn Rte Q4 N 4 mile weet nf _liinnec

RD&BR
Ch2m Hill Inc.

Proiect Description:

Tvpe of Work:
Consultant:
Contract and Supplemental Dates:

% Complete:

9/21/2000

% Complete:

12/20/2002

% Complete:

7/11/2001

% Complete:

% Complete:

12/4/2000

% Complete:

4/1/2002

95

86

66

95

90
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles
364
J6U1028C

St. Charles
364
J6U1028D

St. Charles
370
J6UO759N

St. Charles
40
J6P0672E

St. Charles
40
J6P0672

St. Charles
40

J6P0672D MOU D6-1

Thursday, March 04, 2004

Proiect Description:

Tvpe of Work:
Consultant:

Design of Page Avenue W/O 94 to McCluer Road

RD & BR(PE)
Crawford Murphy & Tilly

Contract and Supplemental Dates:

Proiect Description:
Tvpe of Work:

From Hanley Rd. to McCluer Rd.

RD

Consultant: Volz Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Develop letting plans / Near intersection of Boschertown Rd. &

| ittla Hille Fynracewav

RD

Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description:

Tvpoe of Work:

MOU D6-3 Consultant:

Ramp modification at Ramp 3 Rte 40 and Rte 94 (from W/O rte K

tn WIO tra 04\
RD

Kuhlmann Design Group Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Interchanges and major improvements on Route 40 from I-70 to
Rniite 04

RD & BR
P.B. Booker

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Hazwaste Tank Removel

Environmental

TSI Engineering

Contract and Supplemental Dates:

% Complete:

9/13/1996

% Complete:

% Complete:

2/5/2001

% Complete:

7/23/2003

% Complete:

1/12/2001

% Complete:

8/14/2003

95

95

90

95

99

99
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles
40

J6P06721 MOU D6-1

St. Charles
40
J6U1028

St. Charles
40, N
J6U1028F

St. Charles
40/61
J6P1448B

St. Charles
79
J6P1532

St. Charles
94
J6S1489 MOU #3

Thursday, March 04, 2004

Proiect Description:

Tvpe of Work:
Consultant:

Environmental Gas tank removal consultation

Environmental

Burns & McDonnell

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Rte. N to Hanley Road

RD & BR(PE)
Delich Roth & Goodwillie

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Provide asbestos third party air-monitoring on Parcel 39 & Parcel
P

Sitex Environmental Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvoe of Work:
Consultant:

Develop Letting Plans for Missouri Research Park Interchange

RD

George Butler Associates Inc.

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

Roadway approaches for the replacement of Bridges L503 over
Hnetattiar Creak | BNA nver Peariiniie Craak and | RNA Avar

RD
CRD Associates

Contract and Supplemental Dates:

Proiect Description:

Tvpe of Work:
Consultant:

from N/O Siedentop to rte N

RD

Volz Inc.

Contract and Supplemental Dates:

% Complete:

1/12/2002

% Complete:

10/3/1996

% Complete:

10/4/2001

% Complete:

2/1/2002

% Complete:

12/5/2001

% Complete:

6/14/2000

90

84

98

58

90
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Charles
1-70
J610624

St. Charles
1-70
J610736D

St. Charles
1-70
J610950

St. Charles
I-70
J611431

St. Charles
Z
J6S0711

St. Clair
13
J7P0428

Thursday, March 04, 2004

; atinne Rte. 1-70 Over Norfolk Southern Rr
Proiect Description: 9% Complete:

Tvpe of Work: BR
Consultant: Hanson Professional Services, Inc.

Contract and Supplemental Dates: 4/17/1998

Proiect Description: -70 & 40-61 Interchange Br. No.

0, .
A42901 AA2931 | NR24A2 ARANR ARAR1 thraiinh ARARA ARAR7 R % Complete:

Tvpe of Work: BR
Consultant: George Butler Associates Inc.

Contract and Supplemental Dates: 4/17/2003

Proiect Description: Route 94 Interchange

Tvpe of Work: RD
Consultant: Georae Butler Associates Inc.

% Complete:

Contract and Supplemental Dates: 7/20/1998

Proiect Description: West Of Route C To Route K

Tvpe of Work: RD
Consultant: Heideman & Associates Inc.

% Complete:

Contract and Supplemental Dates: 7/7/2000

; ‘mfinne DBridge Nos. A6475 & A6476 over Dardeane Cr. & Little Dardeane
Proiect Description: 1'% % Complete:

Tvoe of Work: BR
Consultant: Parsons Brinckerhoff Quade & Doudlas, Inc.

Contract and Supplemental Dates: 3/26/2001

. ‘afinne Collins Bypass
Proiect Description: yp % Complete:

Tvpe of Work: RD &Br
Consultant: HNTB

Contract and Supplemental Dates: 12/15/2000

95

90

79

95

77
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Francois Proiect Description: Bridge No. AB355
67 Tvpe of Work: BR
JOP05918B Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.
Contract and Supplemental Dates:
St. Louis Proiect Description: ©'d State Road Interchange - Design Left Hand Turning Lane

100 Tvoe of Work: RD

J6S1577 MOU D6-3

Consultant: Horner & Shifrin Inc.

Contract and Supplemental Dates:

Proiect Description: 1-170 at I-270 Construction Consultation

170 Tvoe of Work: RD
J611080B Work Auth. 7

St. Louis

Consultant: Sverdrup Civil

Contract and Supplemental Dates:

Proiect Description: From N/O Olive Rd to N/O Delmar Blvd

170 Tvpe of Work: RD
J611081B MOU 3

St. Louis

Consultant: TS| Engineering

Contract and Supplemental Dates:

Construction Inspection

St. Louis Proiect Description:
21 Tvpe of Work: Cl
J6P1401 Consultant: EE Doerr & Associates
Contract and Supplemental Dates:
St. Louis Proiect Description: S‘o{q;tir\?:ftfflans to Construct turn lanes at Price Road intersection
340 Tvpe of Work: RD
J6S1521

Consultant: TSI Engineering

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

3/15/2001

% Complete:

6/7/2001

% Complete:

9/10/2001

% Complete:

1/22/2002

% Complete:

% Complete:

1/30/2002

98

92

86

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiect Description: C'arkson Road Sound Wall Design

340 Tvpe of Work: RD
J651593 D6-2 Consultant: HDR Engineering
Contract and Supplemental Dates:

St. Louis Proiect Description: Replace Bridge over Rte 340 Br. No. A6648
340 Tvpe of Work: BR
J6U1096

Consultant: Kuhimann Desian Group Inc.
Contract and Supplemental Dates:

St. Louis Proiect Description: Predging and Dredge Disposal Area for Creve Coeur Lake
364 Tvpe of Work: BR
JeU0803T

Consultant: Sverdrup Civil
Contract and Supplemental Dates:

St. Louis Proiect Description: '-270 To St. Louis City Limits / Halls Ferry Circle to N/O rte. 67
367 Tvoe of Work: PM
J6U1044 & J6U1085

Consultant: HDR Engineering
Contract and Supplemental Dates:

St. Louis Proiect Description: Construction Inspection

367 & 67 Tvpe of Work: Ci
J6U0913, J6P1501 & J6S1496  Copsultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:

St. Louis Proiect Description: Replace Bridges over 1-255 - #A12323
61/67 Tvpoe of Work: RD &BR
J6P1471 Consultant: Horner & Shifrin Inc.

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

10/15/2002

% Complete:

1/3/2002

% Complete:

7/11/2000

% Complete:

9/1/2000

% Complete:

7/26/2002

% Complete:

12/4/2000

75

95

65

99
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiect Description: ‘-emay Ferry Road Intersection

61/67 Tvpe of Work: RD
J651493 Consultant: Burmns & McDonnell
Contract and Supplemental Dates:

St Louis Proiect Description: SFIVTco;nTunicati?gs design plans of Rte 61/67 from Big Bend
61-67 and 364 Tvpe of Work: TR

J6P1677 MOU TR6-03-06 Consultant: Parsons Brinkerhoff

Contract and Supplemental Dates:

St. Louis Proiect Description: Develop letting plans for replacing Norfolk Southern RR Bridge
67 Tvpe of Work: RD &BR
J6P1686

Consultant: HDR Engineering
Contract and Supplemental Dates:

St. Louis Proiect Description: indgergh Tunnel
67 Tvpe of Work: RD
J6P1742

Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.
Contract and Supplemental Dates:

St Louis Proiect Description: ambert Airport Expansion Plan Revew
67 Tvpe of Work:
J6U1119 MOU D6-1 Consultant: Crawford Murphy & Tilly

Contract and Supplemental Dates:

St. Louis Proiect Description:
67 Tvpe of Work: RD
JEX1350F MOU #1 Consultant: Volz Inc.

Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

8/24/2001

% Complete:

3/3/2003

% Complete:

12/3/2003

% Complete:

% Complete:

6/13/2001

% Complete:

7/17/1999

90

83

20

90
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
D
J6U1045

St. Louis
HH
J6U0808

St. Louis
1-270
J610423B

St. Louis
1-270
J610423B

St. Louis
1-270
J610646

St. Louis
1-270
J610646 MOU D6-8

Thursday, March 04, 2004

Proiect Description: Contract for Preliminary Plan design at 1-270 and Page

intarrhanna

Tvpe of Work: RD

Consultant: Kuhlmann Design Group Inc.

Contract and Supplemental Dates:

Proiect Description: Baxter Road To Route 340 (Clarkson Road)

Tvpe of Work: RD
Consultant: Volz Inc.
Contract and Supplemental Dates:

Proiect Description: McDonnell BLVD. OVER RTE I-270, Bridge No. A6350, Retaining
° Walle Nn AR2R?2 & ARRAR - Rridaa Nacian nnlv

Tvpe of Work: BR
Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: Ci
Consultant: EE Doerr & Associates
Contract and Supplemental Dates:

Proiect Description: Rte- 340 Over -270

Tvpe of Work: RD
Consultant: \WVP Corporation
Contract and Supplemental Dates:

Proiect Descrintion: Parking lot reconstruction

Tvpe of Work: RD
Consultant: URS
Contract and Supplemental Dates:

% Complete:

11/4/2001

% Complete:

9/14/2000

% Complete:

10/19/2000

% Complete:

% Complete:

5/9/1997

% Complete:

2/13/2003

96

70

98

100

90
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-270
J611080B

St. Louis
1-270
J611430, J611573

St. Louis
1-270
N/A

St. Louis
1-270 (at Dougherty
MOU TR6-03-08

St. Louis
1-44
J610729

St. Louis
I-55
J611627

Thursday, March 04, 2004

Proiect Description: Construction Inspection

Tvpe of Work: cCi
Consultant:

% Complete:

EE Doerr & Associates
Contract and Supplemental Dates:

Intelligent Transportation System design and ramp metering at

Proiect Description:
intarrhannac franm Rta 4N tn Rta 21

% Complete:
Tvpe of Work: 1TS
Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.

Contract and Supplemental Dates:

Pilot Noise Study: West side of 1-270 from Olive St. Rd. to Page

Proiect Description: o
Ava - Orrhard | ake Quihdivieinn

Tvoe of Work:
Consultant:

% Complete:
Environmental
HDR Enaineering

Contract and Supplemental Dates: 5/15/2003

Proiect Description: % Complete:

Tvpe of Work: TR
Consultant: Crawford Bunte Brammeier

Contract and Supplemental Dates: 12/22/2003

Proiect Description: Bridges A6240 & A6241 over Allenton Road

Tvpe of Work: BR
Consultant:

% Complete:

Modieski & Masters Inc.

Contract and Supplemental Dates: 3/16/2001

Proiect Description: Transportation Investment Plan

Tvpe of Work: PL
Consultant:

% Complete:

Crawford Bunte Brammeier

Contract and Supplemental Dates: 2/26/2003

43

95

98

85
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-64
J610985

St. Louis
1-64
J610985H

St. Louis
1-64
J611356

St. Louis
1-64
J611667

St. Louis
1-64
J611747

St. Louis
1-70
J611081B

Thursday, March 04, 2004

Proiect Description: Poplar Street Retrofit

Tvpe of Work: BR
Consultant: Jacobs Engineering Group, Inc.
Contract and Supplemental Dates:

Proiect Description: Construction Inspection

Tvpe of Work: Ci
Consultant: EE Doerr & Associates
Contract and Supplemental Dates:

Proiect Description: DPevelop letting plans

Tvpe of Work: RD
Consultant: Parsons Brinkerhoff
Contract and Supplemental Dates:

Proiect Description: Preliminary, right of way and final design plans 6th street ramp to
I-R4

Tvpe of Work: BR
Consultant: P.B. Booker
Contract and Supplemental Dates:

Proiect Description: Remove pedestrian overpass

Tvpe of Work: RD
Consultant: Woolpert LLP
Contract and Supplemental Dates:

Proiect Description: ©live Road interchange from north of Olive Road to north of
°  DNalmar Rlvd Rahahilitate hridaae A-2708R and A-2704R

Tvpe of Work: BR
Consultant: Modieski & Masters Inc.
Contract and Supplemental Dates:

% Complete:

8/16/1993

% Complete:

% Complete:

7/1/2002

% Complete:

2/21/2003

% Complete:

12/4/2003

% Complete:

9/10/2002

95

41

30

51
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis
1-70
J611220D

St. Louis
1-70
J611483

St. Louis
1-70
J611581

St. Louis
I-70
J611581

St. Louis
I-70
J6P1542B

St. Louis
I-70 & N
J6P1559 TR-01-21

Thursday, March 04, 2004

Proiect Description: Construction Inspection

Tvpe of Work: Ci
Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

Proiect Description: W/O Fee Fee Road to E/O 1-170 - Interstate Resurfacing

Tvpe of Work: RD
Ch2m Hill Inc.
Contract and Supplemental Dates:

Consultant:

Proiect Description: Construction Inspection

Tvoe of Work: Ci
Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

Prepare letting plans for Enhancements to I-70; landscaping and
ratainina walle 1.70 in the citv nf Qt | i Gandfallnw tn tha

Tvpe of Work: RD
HNTB
Contract and Supplemental Dates:

Proiect Description:

Consultant:

Proiect Description: Construction Inspection

Tvpe of Work: Ci
Consultant: EE Doerr & Associates
Contract and Supplemental Dates:

Prepare plans to replace existing traffic signal and lighting
farilitiee I.70 @ Cace 1.70 @ Rraadwav Rte N @ \Nalniit Grave

Tvoe of Work: TR
Bucher Willis & Ratliff

Proiect Description:

Consultant:
Contract and Supplemental Dates:

% Complete:

% Complete:

2/8/2001

% Complete:

% Complete:

5/21/2002

% Complete:

% Complete:

8/14/2000

98

50

90

100
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis Proiect Description: Retaining Wall along S. Mo. Bottom Rd.
South Mo. Bottom R Tvpe of Work: RD
J6M0033 Consultant: HNTB
Contract and Supplemental Dates:
St. Louis Proiect Description: Construction Inspection
various Tvpe of Work: Cl
J6P1674

Consultant: EE Doerr & Associates

Contract and Supplemental Dates:

Proiect Description: Bridge Location Study

St. Louis - St. Charl
40/1-64

J6P1436

Tvpe of Work: RD
Consultant: Hardina ESE
Contract and Supplemental Dates:

Bridge Replacement over the Meramec River.

St. Louis & Jefferso  Proiect Description:

61 Tvpe of Work: RD &BR
J6uoo74 Consultant: Crawford Murphy & Tilly
Contract and Supplemental Dates:

St. Louis & St. Charl  Proiect Description:
I-64 (US 40) &364

J6S1755 TR6-03-07

Traffic Design & Operation Services in St. Louis Metro area. ITS
Cammiiniratinne deacinn far evictina ITS deviree nn rte RR4 R 4N

Tvpe of Work: 1Ts
Consultant: HNTB
Contract and Supplemental Dates:

design and install ITS devices on I-70 from downtown St. Louis to
Rta W in &t Charlee Cniinty

Tvpe of Work: 1Ts
Consultant: HNTB
Contract and Supplemental Dates:

St. Louis & St. Charl  Proiect Description:
1-70

J611572 & J611735

Thursday, March 04, 2004

% Complete:

1/24/2001

% Complete:

% Complete:

4/1/2001

% Complete:

4/26/2001

% Complete:

11/21/2003

% Complete:

8/15/2003

85

98

12
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis (St. Louis
1-64
J611605 & J611606

St. Louis and Jeffer
61
J6U0974

St. Louis City
1-64
J610978

St. Louis City
1-64

J6109851 MOU TR-01-20

St. Louis City
I-70

J610984, J6U1086, J6U1086B,
J6U1086C, J6U1086E

St. Louis City
1-70
J611375

Thursday, March 04, 2004

Proiect Description:
A7NRN R A7NK1

Tvpe of Work: BR
Consultant: Hanson Professional Services, Inc.

Contract and Supplemental Dates:

Proiect Description: Ecological Services

Tvpe of Work: Environmental
Consultant: Ecological Specialist, Inc.

Contract and Supplemental Dates:

Proiect Description:

analucie and niihlirc inunlvemant fram Qnnede Rnad tn Tnwer

Tvpe of Work: RD
HNTB
Contract and Supplemental Dates:

Consultant:

Seismic retrofit, replace drainage system and paint girders.
Inchidec ratrafit at Ramn O fram 1Rth tn 1Rth atreat and 20th tn

Tvoe of Work: BR
Consultant:

Proiect Description:

Sverdrup Civil
Contract and Supplemental Dates:

Proiect Description: New Mississippi River Bridge

Tvpe of Work: PM
Consultant: HNTB

Contract and Supplemental Dates:

Proiect Description: Kingshighway Over Rte. I-70

Tvoe of Work: BR
Consultant: Kuhlmann Design Group Inc.

Contract and Supplemental Dates:

design and plans preparation for the replacement of Bridge No.

Prepare the environmental impact statement, uban design, traffic

% Complete:

10/14/2003

% Complete:

8/5/2002

% Complete:

12/18/2001

% Complete:

9/10/2001

% Complete:

% Complete:

3/24/2000

94

99

26

98
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

St. Louis City
1-70

J611375 MOU D6-9

St. Louis City
1-70
J6U1086B

St. Louis City & Cou

1-44
J611442 MOU #1

St.Louis
340
TR01-33

Statewide
VARIOUS
ITS 129001

Ste. Genevieve
61
JOP0672

Thursday, March 04, 2004

Proiect Description: Replace bridges at Kingshighway & O'Fallon Park / Slide Repair

Tvpe of Work: RD
Consultant: URS

Contract and Supplemental Dates:

Proiect Description: Reconstruct the Approaches to the Poplar Street Bridge

Tvpe of Work: RD
Consultant: Parsons Brinckerhoff Quade & Douglas, Inc.

Contract and Supplemental Dates:

General Planning Study from River Des Peres to Murdoch. Study

will invactinata wave tn imnrnva arrace tn commiinitiee and tn

Tvoe of Work: RD
P.B. Booker

Proiect Description:

Consultant:
Contract and Supplemental Dates:

Proiect Description: Traffic design and Operations, Traffic Data Collection, Bridge
d

Acinn

Tvpe of Work: TR
Consultant: Crawford Bunte Brammeier

Contract and Supplemental Dates:

Proiect Description: Varous

Tvoe of Work: TS
Consultant: TranSystems Corp.

Contract and Supplemental Dates:

Replace bridges over River Auxvases and Saline Creek from 1.5
milec narth nf Rta 1 tn N 2 mile eniith Af Rte .| near &t Marue

Tvpe of Work: BR
Consultant:

Proiect Description:

HDR Engineering
Contract and Supplemental Dates:

% Complete:

12/23/2002

% Complete:

3/26/2001

% Complete:

12/20/1999

% Complete:

12/21/2001

% Complete:

9/14/2000

% Complete:

6/17/2002

26

99

95
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Taney Proiect Description: Cultural Resource Investigation for replacement of Br. H-39 over

Rull Creak

160 Tvpe of Work: Environmental
J8P0612 Consultant: Center for Archaeological Reserarch SMSU

Contract and Supplemental Dates:
Taney Proiect Description: FromI Rte 1'6? In Ho"iStefrfSOllj:;tC\,T; Arka\rffsfl._in:a. (With )
65 Tvpe of Work: RD
J8P0609 & J8P0609B Consultant: EFK Moen, LLC

Contract and Supplemental Dates:
Taney Proiect Description: Frc_)fr: Soutlh Of R{t? 76 In Branfsfon F'_I'o Fttla 165'::.z _ENV(I:Ia_ns c:{nly
65 Tvpe of Work: RD
J8P0609B Consultant: EFK Moen. LLC

Contract and Supplemental Dates:
Taney Proiect Description: City of Branson Rte 76 intersections
76 Tvpe of Work: RD
J8S0719

Consultant: Affinis
Contract and Supplemental Dates:

Taney - Stone Proiect Description: Branson Loop

465 Tvpe of Work: RD &BR
J8P0622 & J8P0622D & Consultant: HNTB
J8P0622E & J8P0623
Contract and Supplemental Dates:
Texas Proiect Description: Environmental Impact Study / Bridge over Jacks Fork
7 Tvpe of Work: BR
J9P0440

Consultant: Harrington & Cortelyou Inc.
Contract and Supplemental Dates:

Thursday, March 04, 2004

% Complete:

10/11/2001

% Complete:

2/1/2000

% Complete:

2/1/2000

% Complete:

% Complete:

3/5/1993

% Complete:

6/16/2003

74

78

30

96

77
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County:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Countv:
Route:
Job Number:

Various
I-70
J411341B

Various
I-70
J411341C

Various
VARIOUS
D4-6 MOU #6

Various
Various
GHQ 1

Various

VARIOUS

J750443 & VARIOUS

Various
Various

MOU D6-9

Thursday, March 04, 2004

Proiect Description: Second tier environmental document study Kansas City to St Louis

Tvpe of Work: Environmental
Consultant: HNTB
Contract and Supplemental Dates:

Public Involvement Consultant for second tier environmental
nriimant ctiidv

Proiect Description:

Tvoe of Work:
Consultant:

Environmental
HNTB
Contract and Supplemental Dates:

Proiect Description: Survey Services

Tvoe of Work: RD
Consultant: Wilson & Company

Contract and Supplemental Dates:

Proiect Description: Roundabout Guidelines

Tvoe of Work: RD
Consultant: HDR Engineering

Contract and Supplemental Dates:

Proiect Description: Bridge Replacements

Tvpe of Work: BR
Consultant: Delich Roth & Goodwillie

Contract and Supplemental Dates:

Proiect Description: SetEstimates

Tvpe of Work: RD
EFK Moen, LLC
Contract and Supplemental Dates:

Consultant:

% Complete:

12/5/2001

% Complete:

2/26/2002

% Complete:

1/2/2001

% Complete:

6/8/2001

% Complete:

11/22/2000

% Complete:

6/27/2002

99

96
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. ; ; intions Replace Bridge Decks
County: Various Proiect Description: "~°P 9 % Complete: 99

Route:  VARIOUS Tvpe of Work: BR
Job Number: VARIOUS Consultant: Sprenkle & Associates
Contract and Supplemental Dates: 11/20/2000
County:  Various Proiect Description: Third Party Air Monitoring 9% Complete: 0
Route:  Various Tvpe of Work: RD
Job Number:  Various Consultant: Eagle Environmental Inc.
Contract and Supplemental Dates: 11/6/2000
County: Various (Kansas  Proiect Description: TS Design % Complete: 10
Route:  Various Tvpe of Work: 1TS
Job Number:  J411327C MOU D4-1 Consultant: Black & Veatch
Contract and Supplemental Dates: 4/8/2003
County: Washington Proiect Description: Quarterly groundwater monitoring and reporting 9% Complete: 0
Route: 47 Tvoe of Work: Environmental
Job Number:  J9P0443 Consultant: Burns & McDonnell
Contract and Supplemental Dates: 5/2/2003
County: Washington Proiect Description: Sgrfa\l’ritpe:)égrf?::\dwater monitoring (at the former Coleman's 9% Complete: 0
Route: 47121 Tvpe of Work: Environments!
Job Number:  J9P0443 Consultant: Burns & McDonnell
Contract and Supplemental Dates: 5/2/2003
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